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PROJECT OVERVIEW 
 
The overall objective of this research is to develop a design process and performance/distress 
prediction models that will enable the Montana Department of Transportation (MDT) to use 
mechanistic-empirical principles for flexible pavement design.  The project involves a 
comprehensive performance monitoring and laboratory-testing program and spans a period of 
five years. 
 
The specific tasks identified in the work plan are: 
 
PHASE I Task 1. Literature Review 
  Task 2. Review of MT DOT Pavement-Related Data 
  Task 3. Establish the Experimental Factorials 
  Task 4. Develop Work Plan for Monitoring and Testing 
 
PHASE II Task 5. Presentation of Work Plan to MDT 
  Task 6. Implement Work Plan – Data Collection 
  Task 7. Data Analyses and Calibration of Performance Prediction Models 
  Task 8. Final Report and Presentation of Results 
 
 
CURRENT WORK ACTIVITIES AND COMPLETED TASKS 
 
PHASE I 
 
Task 1 – Literature Review 
 
The purpose of the literature review was to summarize existing distress prediction models for 
load and non-load associated distresses and ride quality, for flexible pavements.  The major 
types of distress considered were: fatigue cracking, permanent deformation, thermal cracking, 
and ride quality.  The primary focus was on the models incorporated in the NCHRP 1-37A 
Design Guide, but other models were reviewed for their applicability to Montana materials, 
specifications, and conditions. 
 
Completed:  The “Literature Review,” summarizing the pavement performance models to be 
considered within this project, was submitted to MDT in October 2001. 
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Task 2 – Review of MT DOT Pavement-Related Data 
 
Under this task, the typical pavement related data specific to the State of Montana was 
investigated and documented.  This included typical pavement structures, materials, soils, 
climatic conditions, traffic, key modes of distress, maintenance strategies, and pavement data 
collection procedures normally used on Montana roadways.  The two major sources of 
information were the MDT data and the LTPP data for experimental sites within and adjacent to 
Montana. 
 
Completed:  A review of the available pavement-related data specific to the State of Montana 
was completed and included in the Task 3 “Experimental Factorial” and Task 4 “Sampling and 
Testing Plan” submitted to the MDT in October 2001. 
 
Planned:  Because the LTPP database is updated periodically, to ensure the data is accurate 
and current, Fugro will perform a one-time final update of the calibration/validation database 
before the end of the project. 
 
Task 3 – Establish the Experimental Factorials 
 
The experimental factorials were established to ensure a statistically sound calibration process 
based on a database that covers the typical combinations of pavement structure, subgrade soil 
type, and climate conditions specific for Montana. 
 
Completed:  The “Minimum Data Elements” report and the “Experimental Factorial” were 
completed and submitted to MDT in October 2001.  The factorial consists of 93 LTPP test 
sections of which 38 are in the State of Montana and the remaining 55 in neighboring States 
and Canada.  In addition, 10 non-LTPP, supplemental sites were established and included in 
the factorial.  These sites are: Condon, Deerlodge / Beckhill, Silver City, Roundup, Lavina, Wolf 
Point, Ft. Belknap, Perma, Geyser, and Hammond. 
 
This Month: After a review of the results of the performance prediction analyses available to 
date, the team decided to include the two tentatively selected Superpave sites, Lothair and 
Baum Rd., in the group of non-LTPP sites.  These sites were selected based on their 
geographical location and subgrade type in order to cover the whole range of climatic/subgrade 
conditions specific to Montana. 
 
Task 4 – Develop Work Plan for Monitoring and Testing 
 
Completed:  A Work Plan was developed and provided to MDT in October 2001.  The 
document contains the “Materials Sampling Plan,” the “Initial Testing Plan” to document the 
baseline condition of each test site, the “Laboratory Testing Plan” to define the material 
properties and layer thickness at each test site, and the “Performance Monitoring Plan” to 
document time series data within the 60-month contract period. 
 
This Month:  The Performance Monitoring Plan was revised in a team meeting in March and is 
presented here: 
 

• Distress Surveys  Available: June 2002, June 2003; plan for June 2005 
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• FWD  Available: August 2001, April 2002; plan for May 2004, March 2005 
 
• Profile  Available: October 2001; plan for May 2004, May 2005 

 
Task 5 – Presentation of Work Plan to MDT 
 
Completed:  The Work Plan (PowerPoint) was presented to MDT by the project team in 
October 2001. 
 
 
PHASE II 
 
Task 6 – Implement Work Plan – Data Collection 
 
The monitoring and testing part of the project includes 93 LTPP test sections in Montana or 
surrounding States and 10 supplemental non-LTPP sites.  While the monitoring and testing of 
the LTPP sites is managed through the LTPP program and all data of interest to the project can 
be retrieved from the LTPP database, the monitoring and testing of the non-LTPP sites has 
been managed and coordinated by MDT and Fugro.  Therefore, the two categories will be 
presented separately. 
 

LTTP SITES 
There are 93 LTPP sites included in the experimental factorial.  Of these, 38 are located 
in Montana and 55 in neighboring States and Canada.  Assessing the availability of 
testing and monitoring data for the LTPP sites is a tedious and time-consuming process.  
In addition, with each update of the LTPP database the process has to be repeated.  To 
minimize the time and effort allocated to this task the research team developed a 
calibration and validation database where all the data extracted from the LTPP database 
is stored.  A set of queries was written that can be used at any time in the future to 
extract the data needed from the LTPP database to update the information in the 
calibration/validation database.  The database is now complete and populated with 
LTPP data.  A code that runs all queries automatically was used to populate the 
database and will be provided with the database. The population of the 
calibration/validation database with LTPP data is complete. 
 
NON-LTPP SITES 
The 10 non-LTPP sites are: Condon, Deerlodge / Beckhill, Silver City, Roundup, Lavina, 
Wolf Point, Ft. Belknap, Perma, Geyser, and Hammond. 
 
Completed:  The “Field Investigation Report” was completed and submitted to MDT in 
August 2002.  The report included a summary of the distress surveys, field sampling 
results (cores, borings, and other geotechnical information), FWD deflections (Round 1 
only), and longitudinal profiles from each of the supplemental sites.  The Round 1 
deflection tests were backcalculated and summarized.  In addition, the Round 2 
deflection testing was also backcalculated utilizing the same pavement structure 
information as the Round 1 data.  Comparisons of the laboratory-derived values with 
FWD derived values were provided in the April and May 2003 monthly reports. 
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Unbound materials from the 10 sites selected in the experimental factorial were tested at 
the Fugro-South laboratory in Houston, Texas.  Moisture-density curves at modified 
compactive effort (AASHTO T180) were derived for each of the 17 materials prior to 
testing.  A repeated load resilient modulus test was performed for each material at 
optimum moisture content and maximum dry density (modified).  The results of these 
tests were presented in the April and May 2003 monthly reports. 
 
Asphalt concrete cores were retrieved from the 10 sites and tested.  The tests performed 
were: indirect tensile (diametral) resilient modulus, indirect tensile strength, low-
temperature indirect tensile strength, and low-temperature creep tests.  All test results 
were presented in previous reports (March, April, May 2003 and February 2004). The 
results of low temperature indirect strength tests have been presented in Table 6.1 of the 
February 2004 monthly report. In addition, the strength and strain at failure will be 
calculated and included in the next monthly report. 
 
Cores of cement treated/stabilized bases (CTB/CSB) were tested as well.  However, due 
to specimen size requirements, only two of the seven treated base materials were tested 
for elastic modulus.  Of the remaining five, four were tested for seismic modulus and one 
could not be tested.  The results of the seismic tests were presented in the August 2003 
monthly report.  The modulus values obtained were highly variable with values of the 
coefficient of variation in most cases higher than 40 percent.  In the near future, TTI will 
perform diametral resilient modulus on the same samples to increase our confidence in 
the results of the seismic testing.  Density tests were performed on five of the seven 
treated base materials and the results were included in the August 2003 monthly report. 
 
Two of the 10 non-LTPP sites, namely Deerlodge / Beckhill and Condon, contained 
“pulverized existing HMA and base materials,” which were not sampled or tested.  The 
layer moduli assigned to these layers in the calibration analyses are the ones 
backcalculated from FWD deflections 

 
SUPERPAVE SITES 
In addition to the 10 non-LTPP sites, two Superpave sites have been selected to be 
included in the testing/monitoring plan. These sites are Lothair and Baum Rd. Samples 
of materials from the two sites have been received from MTDOT during 2003 and 
consist of binder cans, bags of bulk mix and buckets with unbound material. The 
materials have been stored off site in a temperature controlled storage room. 
 
Planned:  Laboratory testing of the Lothair and Baum Rd. materials is scheduled to 
commence next month with the following material properties being measured: 
 
HMA: Asphalt Content, Gmm, Gradation, Absolute and Kinematic Viscosity – all tests will 
be performed in our asphalt laboratory in Austin 
 
Unbound: Gradation, Plasticity, Moisture-Density Curve (Modified Proctor) and Resilient 
Modulus – all tests will be performed at Fugro’s geotechnical and materials testing 
laboratory in Houston. 
 
Note that HMA cores are not available to test for indirect resilient modulus, tensile 
strength and creep. However, gradation, volumetric properties and viscosity can be used 
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to predict the stiffness of the HMA layer using the “Witczak et al. Dynamic Modulus” 
predictive equation. 

 
Task 7 – Data Analyses and Calibration of Performance Prediction Models 
 
The first objective of Task 7 is to demonstrate the calibration technique required to develop and 
maintain the various model calibration coefficients that will be used by the department both now 
and in the future.  As discussed with Montana DOT, four major distress types were considered 
in the experimental plan that require prediction models and calibration coefficients.  These 
include fatigue cracking (both surface initiated and bottom initiated surface cracks), thermal 
cracking, rutting or permanent deformation, and ride quality. A second objective of this task will 
be the calibration and validation database, which will include all the data necessary to validate 
and calibrate the pavement performance models considered. 
 
Completed:  The calibration technique (or the specific steps required to determine calibration 
coefficients) was demonstrated to MDT utilizing models similar in nature to the NCHRP 1-37A 
Design Guide models.  The project team made a presentation to the department in August 
2003, which included a progress report, findings, and an illustration of the calibration exercise 
for the Silver City test section. A detailed discussion of the calibration algorithm accompanied by 
examples and step by step instructions will be included in a chapter of the Final Report. 
 
The calibration and validation database has been finalized and populated with LTPP data.  A set 
of queries was used to extract the data from the LTPP IMS database to the MDT calibration and 
validation database.  These queries are supported by the current structure of LTPP Data 
Release 16 (R16).  Changes to the structure of the data or the tables in future data releases will 
require modification/reconstruction, of the current set of queries.  For example, the structure of 
the traffic tables in the data release Version 16 differs from those in the previous versions.  The 
queries written to extract traffic data from earlier releases had to be modified to suit the table 
structures in the new release.  However, such modifications to the LTPP tables are few in 
number.  It is anticipated that further changes will be made to the traffic tables in the future 
LTPP data releases and hence the traffic queries may need to be updated in the future.  
 
A macro was developed to run the queries in the required sequence to populate the 
calibration/validation database.  The macro is designed to first clear existing data related to 
LTPP sites from the calibration/validation database and then to populate the database with the 
information from the latest LTPP data release.  The macro was tested and the tables were filled 
with the information from the latest data release (R16).  The calibration/validation database was 
sent to MDT (CD format) in January 2004. 
 
An initial “Database Schema” was provided to MDT in October 2001 from the review of the 
LTPP database (Release11.5).  The “Database Schema” was updated in June 2003 (Release 
16). 
 
An initial performance prediction exercise was performed for the 10 non-LTPP experimental 
sites.  Material test data together with historical traffic and climatic data were used to predict the 
performance of these sites in terms of fatigue cracking and rutting in the asphalt concrete layer 
and rutting in the base and subgrade layers.  Predicted distress was compared to results of the 
two distress surveys available for these sites (June 2002 and June 2003) and to the rutting 
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measurements taken in October 2001.  The results of this exercise were included in the July-
September 2003 Quarterly Report. 
 
A second performance prediction analysis, similar to the one performed on the non-LTPP, was 
started on the LTPP experimental sites.  The availability of LTPP data was investigated in 
parallel with this study.  While the performance predictions could be done by either 
spreadsheets or using the 2002 Design Guide software, the solution by spreadsheets was used 
primarily because the Design Guide software is not yet available. However, after a review and 
revision of the project budget this month, the study was suspended. The team considers that the 
performance predictions that will be performed using the 2002 Design Guide software are of 
greater importance and the funds available will be allocated to this effort. 
 
An error in the units used for penetration values was identified in the LTPP database and the 
calibration/validation database: the LTPP data dictionary, data collection form, and data entry 
form all call for PENETRATION_77_F and PENETRATION_115_F to be reported in millimeters.  
The QC ranges (5-120 and 10-250 respectively) imply results should be in 0.1 mm. It is obvious 
that 250 mm (9.84 in.) far exceeds the maximum measurement of the testing apparatus.  It 
seems likely that values actually entered in the table are a mix of mm and 0.1 mm. A problem 
report has been submitted identifying the issue.  At the earliest, this issue may be resolved with 
the next LTPP data upload, which will take place in May 2004 and the corrected data will be 
available only sometime in late June 2004 at the earliest. 
 
Planned:  Continue population of the calibration/validation database with information from the 
10 non-LTPP sites. 
 
Note that the calibration analyses performed so far do not specifically address the values of the 
calibration coefficients, but are limited to comparisons of predicted to measured distress using 
several widely used performance models (not necessarily the NCHRP 1-37A Design Guide 
models).  Upon release of the NCHRP 1-37A Design Guide, the team will replace the current 
versions of the models with the Design Guide models and then proceed to the actual calibration 
of model coefficients.  In addition, climatic/moisture data will be extracted from the Design Guide 
environmental database, which includes information for Montana and surrounding regions.  
 
Task 8 – Final Report and Presentation of Results 
 
No activity. 
 
 
PROBLEMS / RECOMMENDED SOLUTIONS 
 
No problems were encountered during last month and none are anticipated next month. 
 
 
NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are listed below: 
 

o Coordinate with MDT personnel on an as-needed basis. 
o Continue populating the database with the data from non-LTPP sites. 
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FINANCIAL STATUS 
The Financial Summary I table shows the estimated expenses incurred during the reporting 
period.   
 
The Financial Summary II table provides the total project expenditures by the Montana and 
FHWA fiscal years in comparison to the allocated funds for each fiscal year. 
 
The Financial Summary III-A chart illustrates total expenditures from inception of the project 
June 2000 through December 2003.  The Financial Summary III-B chart reflects total project 
expenditures from January 2004 to the end of the project, May 2006. 
 
 
cc: Jim Moulthrop, Fugro Harold Von Quintus, ARA/ERES 
 Dragos Andrei, Fugro Jon Watson, MT DOT 
 Amber Yau, Fugro Greg Zeihen, MT DOT 
 Veena Prabhakar, Fugro Matthew Witczak, Consultant 
  Mark Hallenbeck, Consultant 
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Financial Summary I 
Estimated Expenses for Reporting Period: Fugro-BRE 

Cost Element 

Last Month’s 
Cumulative Project 

Costs, 
$ 

Current Month’s 
Expenditures, 

$ 

Cumulative Project 
Costs, 

$ 
Direct Labor 88,632 4,272 92,904 
Overhead 126,744 6,108 132,853 
Consultants/Subcontractors 4,050 0 4,050 
ERES/ARA 24,607 2,346 26,953 
Parsons-Brinckerhoff 12,093 0 12,093 
SME 523 0  523 
Dr. Matthew Witczak 0 0  0 
Dr. Mark Hallenbeck 3,129 0  3,129 
Travel 14,607 0 14,607 
Testing 71,994 0 71,994 
Other Direct Costs 6,381 108 6,489 
Fee 35,276 1,283 36,560 

TOTAL  388,039 14,117 402,156 

 
 

Financial Summary II 
Total Expenditures by Fiscal Year: Montana and FHWA 

MONTANA DOT 
FISCAL YEAR 

FHWA 
FISCAL YEAR 

Fiscal Year 
Cumulative 
Allocated 
Funds, $ 

Cumulative 
Expenditures, 

$
Fiscal Year 

Cumulative 
Allocated 
Funds, $ 

Cumulative 
Expenditures, 

$
6/1/2000-6/30/2001 15,000 *0 6/1/2000-9/30/2001 65,000 31,996 
7/1/2001-6/30/2002 218,969 82,420 10/1/2001-9/30/2002 258,969 102,303 
7/1/2002-6/30/2003 348,969 213,291 10/1/2002-9/30/2003 358,969 216,187 
7/1/2003-6/30/2004 388,969 106,412 10/1/2003-9/30/2004 398,969 267,754 
7/1/2004-6/30/2005 428,969 --- 10/1/2004-9/30/2005 438,969 --- 
7/1/2005-6/30/2006 498,969 --- 10/1/2005-9/30/2006 498,969 --- 

TOTAL 498,969 402,153 TOTAL 498,969 402,155 
*June 2001 expenditures were combined with July 2001 expenditures. 
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Financial Summary III-A: Total Expenditures By Month June 2000 – Dec 2003 
 
 

Financial Summary III-B: Total Expenditures By Month Jan 2004 – May 2006 
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